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January 10, 2004

Nabil Fayoumi

Remedial Project Manager
USEPA

77 W. Jackson Blvd. (SR-6J)
Chicago, IL 60604-3590

RE: Sauget Area 2 Deliver by Overnight Mail

Dear Nabil:

Attached is the Sauget Area 2 Sites Group monthly report for Sauget Area 2,
as required under Section 2.4 of our Administrative Order by Consent. If
you have any questions, please call.
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Steven D. Smith 4
Project Coordinator

cc:  Sandra Bron - Illinois EPA
Mike Coffey - U.S. Fish & Wildlife
Steve Davis - Illinois Department of Natural Resources
Peter Barrett - CH2M Hill
SA2SG File



SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT
For December 2003

Key Actions on the Support Sampling Plan

The SA2SG received conditional approval of the RI/FS Support Sampling Plan on May
6™, 2002.

On May 20™, 2002 the SA2SG submitted draft-revised pages to the SA2SG Support
Sampling Plan.

The SA2SG submitted a proposal to modify the Aquatic Sampling and Risk Assessment
protocols on May 20™, in line with the discussions held on April 24",

Fieldwork on the R.I. sampling began in late May with mobilization activities. Actual
sampling began the first week of June.

Sampling activities continued during July, on or ahead of schedule. Many tasks were
completed including Bedrock Monitoring Wells, Soil Gas Sampling, Waste
Characterization Borings, and Leachate Well installation.

During July discussions continued as to how the Mississippi River sampling program
should be modified.

During August 2002, the fieldwork for the site continued on schedule. The Piezometer
installation, alluvial aquifer sampling and seep sampling tasks were completed.
Additionally, the remaining boundary and anomaly trenches located in the South portion
of Site Q were completed during August as well. Air sampling began at the proposed
sampling locations during the end of August, and will continue into the beginning of
September. Development of the leachate and bedrock wells began at the end of August
and will continue through the beginning of September

Tasks completed during September include the monitoring and additional development of
the leachate and bedrock wells. Fieldwork and sampling of the waste, soil, groundwater,
and air is essentially complete. Surface run-off samplers are in place to capture samples
from future rain events.



On September 17", the SA2SG submitted a proposed Addendum 2 to Volume 3 of the
SSP. This Addendum spells out the recommended changes to the Mississippi River
sampling program.

The EPA, Illinois EPA and SA2SG met on September 24™ 10 discuss several 1ssues,
including the river sampling and some minor recommended changes to the terrestrial
ecological sampling plan. Verbal agreement was reached on these issues and the SA2SG
was instructed to make several minor changes to the proposed Addendum (reflecting
changes to the river sampling program) and to move forward with preparations to carry
out this work this year.

On September 25™, the EPA approved the proposed modifications to Volume 4 of the
SSP related to the terrestrial biota sampling and related soil samples.

On October 1, 2002 the EPA approved Addendum 2 to Volume 3 of the Support
Sampling Plan. This Addendum specifies the surface water, sediment and aquatic biota-
sampling program.

The terrestrial biota sampling was completed during October, 2002 based on the approved
sampling plan. Collected samples were shipped to the labs for appropriate analysis.

The surface water, sediment and aquatic biota sampling program was completed during
November. Samples have been sent to appropriate laboratories for analysis.

The EPA announced that Nabil Fayoumi would be the Remedial Project Manager for the
Sauget Area 2 Sites, replacing Mike Ribordy.

A meeting was held on December 122002 \ith the United States EPA, Illinois EPA, and
CH2M Hill. A presentation was made reviewing the soil, waste, air, water, and
groundwater sampling programs that have been completed during 2002. While the
SA2SG does not expect to have all data received and validated until April, agreement was

reached to meet in February to begin reviewing preliminary data maps.
2003

A meeting was held on February 25“‘, with the United States EPA, and CH2M Hill.
Various issues related to the sampling were discussed. A decision was made to monitor
the area (of the former ponds) in the south section of Site Q until June of 2003, and then
revisit the issue of whether any additional sampling is necessary.



A meeting was held on March 25™ with the United States EPA and CH2M Hill. An
overview of the Data Report map formats and the ecological data was presented.

The Data Report was submitted on March 27", 2003.

A meeting was held on April 29™ with the United States EPA and CH2M Hill. An
overview of the ecological data was presented as well as an in-depth discussion of the
data validation success. URS has reviewed the current data base and concludes that no
data gaps have been identified which would prevent them from carrying out the RI/ FS.

The Data Validation Report was submitted on May 1, 2003 as planned.

A meeting was held on June 3™ with the USEPA, IEPA and CH2M Hill.
The results of the clam bioaccumulation study showed no significant accumulation. Also
the group resolved the TRVs to be considered in the ecological risk assessment.

The EPA monthly meeting was held on July 15", 2003 to review the status of the Human
Health and Ecological Risk Assessments. Preliminary lists of Chemicals of Potential
Concern were reviewed for each of the five sites.

Both the Draft Human Health Risk Assessment and the Draft Baseline Ecological Risk
Assessment were submitted on schedule at the end of August.

A monthly meeting was held with U.S. EPA, Illinois EPA, and CH2M Hill on
October 8‘h, 2003. The results and conclusions of both the Human Health Risk
Assessment and the Ecological Risk Assessment were reviewed and discussed.

A monthly meeting was held with U.S. EPA, Illinois EPA, and CH2M Hill on
November 18", 2003. An overview of the Alternatives Array and preliminary
conclusions of the Remedial Investigation / Feasibility Study was presented and
discussed.



December 2003

On December 17", 2003 Solutia Inc filed for reorganization under Chapter 11 bankruptcy
protection. Solutia announced to the SA2SG that they would no longer be managing or
financing the former Monsanto Company environmental liabilities assigned to Solutia
under the 1997 Distribution Agreement.

One or more of the SA2SG companies (not including Solutia) requested and obtained
agreement from the U.S. EPA to delay the submittal of the RI/FS until January 31*, 2004.
Data Submittal

No data was submitted during the month.

Actions or Plans Scheduled for Next Month

Submittal of the Remedial Investigation / Feasibility Study.
Future Target Dates:

Draft Remedial Investigation / Feasibility Study - January 31%, 2003



